

JK0-017

CompTIA

CompTIA E2C Project+ Certification

Visit: <http://www.pass4sureofficial.com/exams.asp?examcode=JK0-017>

Pass4sureofficial.com is a reputable IT certification examination guide, study guides and audio exam provider, we not only ensure that you pass your JK0-017 exam in first attempt, but also you can get a high score to acquire CompTIA certification.

If you use pass4sureofficial JK0-017 Certification questions and answers, you will experience actual JK0-017 exam questions/answers. We know exactly what is needed and have all the exam preparation material required to pass the exam. Our CompTIA exam prep covers over 95% of the questions and answers that may be appeared in your JK0-017 exam. Every point from pass4sure JK0-017 PDF, JK0-017 review will help you take CompTIA JK0-017 exam much easier and become CompTIA certified. All the Questions/Answers are taken from real exams.

Here's what you can expect from the Pass4sureOfficial CompTIA JK0-017 course:

- * Up-to-Date CompTIA JK0-017 questions taken from the real exam.
- * 100% correct CompTIA JK0-017 answers you simply can't find in other JK0-017 courses.
- * All of our tests are easy to download. Your file will be saved as a JK0-017 PDF.
- * CompTIA JK0-017 brain dump free content featuring the real JK0-017 test questions.

CompTIA JK0-017 certification exam is of core importance both in your Professional life and CompTIA certification path. With CompTIA certification you can get a good job easily in the market and get on your path for success. Professionals who passed CompTIA JK0-017 exam training are an absolute favorite in the industry. You will pass CompTIA JK0-017 certification test and career opportunities will be open for you.



QUESTION: 1

A project manager is completing a project schedule network diagram using dummy activities to show all logical relationships. Which of the following tools is the project manager using?

- A. ADM
- B. WBS
- C. AON
- D. PDM

Answer: A

QUESTION: 2

Which of the following would be the benefit of saving a project binder in a centralized location?

- A. Provides an opportunity for another project manager to review the binder and make corrections.
- B. Provides an opportunity for team members to review their contributions.
- C. Provides other project managers the opportunity to review the project information.
- D. Provides stakeholders the opportunity to modify the change request forms.

Answer: B

QUESTION: 3

A project is cancelled unexpectedly prior to completion. Which of the following would the project manager use to document the details of the project closure?

- A. Histogram
- B. Postmortem
- C. SWOT analysis
- D. Project scope statement

Answer: B

QUESTION: 4

Which of the following is the method for determining the critical path of a project?

- A. Determine the BAC of a project and the AC at completion; calculate the difference.
- B. Examine the project schedule and determine the two most critical milestones: then calculate the total time from the start of the first determined milestone to the end of the second.
- C. Examine the project schedule and place all scheduled activities on one time-line, regardless as to whether they are being implemented in parallel. Then calculate the total time taken.
- D. Examine the project schedule and calculate the total time taken for all scheduled activities, from commencement of the project to closure, with zero float.

Answer: D

QUESTION: 5

The formal process that must be performed at the end of the project to provide the final inspection of the product is called:

- A. methodology verification.
- B. scope verification.
- C. change verification.
- D. system verification.

Answer: B

QUESTION: 6

A key stakeholder has asked the project manager to complete the project a week earlier than expected. To accomplish this objective, the project manager will have to ask the project team to work overtime, which will increase the cost of the project. Which of the following should be the NEXT

- A. Ask the key stakeholder for more funding for the project.
- B. Ask the project team to work overtime to finish the project.
- C. Obtain an approved change control document before changing the project schedule.
- D. Agree to complete the project using the new schedule.

Answer: C

QUESTION: 7

Three of the team members are having a conflict with each other. Which of the following steps should the project manager take to minimize the conflict?

- A. Resolve the conflict by terminating the team members.
- B. Ignore the conflict and keep working on the project.
- C. Encourage the team members to resolve the conflict.
- D. Ask the project sponsor to resolve the conflict.

Answer: C

QUESTION: 8

In order to validate a project, which of the following is required to complete a stakeholder analysis?

- A. Verify the project stakeholder needs, wants, and expectations are turned into requirements.
- B. Verify the project stakeholders have been selected by the project manager to provide the best scope for the project.
- C. Verify the project team members will be able to provide the expected stakeholder results.
- D. Verify the project stakeholders needs are documented in the work breakdown structure (WBS)

Answer: D

QUESTION: 9

One of the team members assigned to a project is not performing well. The team member is new and is not experienced in the type of work involved with this project. Which of the following is the BEST response to this situation?

- A. Ask other members to help.
- B. Assign the team member to another project.
- C. Talk to the team member to encourage better performance.
- D. Arrange for training for the team member

Pass4SureOfficial.com Lifetime Membership Features;

- Pass4SureOfficial Lifetime Membership Package includes over **2500** Exams.
- **All** exams Questions and Answers are included in package.
- **All** Audio Guides are included **free** in package.
- **All** Study Guides are included **free** in package.
- **Lifetime** login access.
- Unlimited download, no account expiry, no hidden charges, just one time \$99 payment.
- **Free updates** for Lifetime.
- **Free Download Access** to All new exams added in future.
- Accurate answers with explanations (If applicable).
- Verified answers researched by industry experts.
- Study Material **updated** on regular basis.
- Questions, Answers and Study Guides are downloadable in **PDF** format.
- Audio Exams are downloadable in **MP3** format.
- **No authorization** code required to open exam.
- **Portable** anywhere.
- 100% success **Guarantee**.
- **Fast**, helpful support 24x7.

View list of All exams (Q&A) downloads

<http://www.pass4sureofficial.com/allexams.asp>

View list of All Study Guides (SG) downloads

<http://www.pass4sureofficial.com/study-guides.asp>

View list of All Audio Exams (AE) downloads

<http://www.pass4sureofficial.com/audio-exams.asp>

Download All Exams Samples

<http://www.pass4sureofficial.com/samples.asp>

To purchase \$99 Lifetime Full Access Membership click here

<http://www.pass4sureofficial.com/purchase.asp>

3COM	CompTIA	Filemaker	IBM	LPI	OMG	Sun
ADOBE	ComputerAssociates	Fortinet	IISFA	McAfee	Oracle	Sybase
APC	CWNP	Foundry	Intel	McData	PMI	Symantec
Apple	DELL	Fujitsu	ISACA	Microsoft	Polycom	TeraData
BEA	ECCouncil	GuidanceSoftware	ISC2	Mile2	RedHat	TIA
BICSI	EMC	HDI	ISEB	NetworkAppliance	Sair	Tibco
CheckPoint	Enterasys	Hitachi	ISM	Network-General	SASInstitute	TruSecure
Cisco	ExamExpress	HP	Juniper	Nokia	SCP	Veritas
Citrix	Exin	Huawei	Legato	Nortel	See-Beyond	Vmware
CIW	ExtremeNetworks	Hyperion	Lotus	Novell	SNIA	

